To: Rodriguez, Dante[Rodriguez.Dante@epa.gov]; Oman, Jack{Jack.Oman@bp.com]; John
Batchelder{jbatchelder@envirosolve.comj;, Dave Davis (drdavis@blm.gov)[drdavis@blm.gov}]; Seter,
David[Seter.David@epa.gov}

From: Jeryl Gardner

Sent: Wed 4/19/2017 6:00:04 PM

Subject: RE: APR 2017 Monthly Status Update - agenda/outline

removed.txt

Jeryl’s notes from today’s call in green.

Let me know if you have any additions or corrections.

Jeryl R. Gardner, P.E., C.EM.
Abandoned Mine Lands Program Manager

Bureau of Corrective Actions, NDEP
901 S. Stewart St., Ste 4001

Carson City, NV 89701
775-687-9484
igardner@ndep.nv.gov

From: Rodriguez, Dante [mailto:Rodriguez.Dante(@epa.gov]

Sent: Tuesday, April 4,2017 11:22 AM

To: Oman, Jack <Jack.Oman@bp.com>; John Batchelder <jbatchelder@envirosolve.com>;
Dave Davis (drdavis@blm.gov) <drdavis@blm.gov>; Jeryl Gardner
<JGARDNER@ndep.nv.gov>; Seter, David <Seter.David@epa.gov>

Subject: APR 2017 Monthly Status Update - agenda/outline

ANACONDA SUPERFUND SITE

MONTHLY STATUS MEETING: ARC-EPA/NDEP/BLM

DATE: April 13,2017
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PARTICIPANTS: Dave Seter (EPA), Dante Rodriguez (EPA)

Jeryl Gardner (NDEP), Dave Davis (BLM)

Jack Oman (ARC), John Batchelder (Envirosolve)
Updates in blue.
Previous periods’ information in gray.

OU0. SITEWIDE:

'NPL Listing.

0 ARC deferral proposal. BP met with EPA RA 1/26. NDEP, BLM and ARC met with EPA in
SF 1/31.

= Removed listing package from HQ process for listing in March, can do listing in Sept if
needed, need to make decision by end of June.

= Resolved covenants hurdle, discussing hurdles of groundwater, past costs (see below), tribal
& community acceptance.

=:  3/31 Draft deferral agreement received from NDEP, for EPA review. Dave has no specific
update; probably mostly with legal team. Dave Davis has no update but has been participating on
3-way calls.

=:  Tribes. NDEP met with tribes, discussed how State will coordinate with them. Tribes
informed state that they expected to be part of discussion by now, do not concur on delay of
listing. State drafted consultation letter.

Angeles/Harry met with tribal chairs and councils, March 8" and 9*, informed of delay in listing,
Greg and BLM attended too, also Jim Lawrence (Deputy Director of DCNR). YPT wanted to see
deferral agreements by May 1. Is it “concurrence” or “acceptance” that i1s required. Tribe asked
about EPA funding for their involvement if state-lead. Both tribes asked for communication
protocol of contacting environmental coordinator first before contacting chairman. NDEP has
sent letters to YPT but no response yet; Jack and Dave mentioned that Dietrick had recently sent
a letter to ARC (probably same list as he shared with NDEP when they met in March. Jack said
ARC had a call with YPT recently; no info on that; no call with WRPT yet, but coming.

=+ YCAG. Harry spoke with Peggy, Greg exchanged emails with her.

s

= Attorneys working on past costs.
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O For 3/26 meeting/presentation, Dan Erbes will attend for BLM; Dave and Dante for EPA, and
Harry calling in.

O Public comments. Eugenia working on responsiveness summary, incorporate staff input to
outstanding questions, wrap it up then hold it. Dave review of specific proposed responses?
(Listing 1s taking place in April instead of March). Anaconda is on the list for listing in
September. Dave -No further action on the NPL comments until we know the path forward.

Community Involvement.

o CIP. Draft, EPA team reviewed, Sarah hasn’t shared with workgroup yet, awaiting direction
re: deferral before moving along, on hold now.

' SharePoint Site. [ssuc regarding document ordering (not chronological), folder
naming and structure, operability (crashes when try moving around from deep within file
structure). TT provided document date data, CBI uploading to SP site, will enable chronological
sorting. CBI revised structure so each folder is a “library” rather than having one big library with
lots of folders, now enables smooth operation. When have time, Jeryl review folder
nomenclature and organization and recommend any improvements. Jeryl —done, and relayed
comments to David Cacciatore during call 4/18.

Other/General.
0 Dante sent out updated Sitewide gantt chart.

0 Site wide planning discussion

OUl. Groundwater:

Remedial Investigation.

0 Background. Dave sent Jack approval letter, Jeryl and DD hadn’t received but don’t need.
We agreed to have plume stability evaluation come atter the RI (see below).

o RIReport. B&C Greg Davis to complete, Jack has internal draft coming end of March,
probably May timeframe to agencies, current schedule was for submittal April 3, need to revise.
When Jack reviews, if he wants to run anything by Jeryl/Dave regarding structure and
organization, that could save time. No update on RI Report from Jack, but still at least a month
out before we see it.

' Plume Stability. YPT comments/white paper on background focus on plume
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stability (movement), modeling effort. Dietrick has some additional information to add to white
paper, show some more statistics they did.

0 Jack received comments, team reviewing, working on ARC response, by end March. CBI to
review tribe comments.

0 Dave requested technical meeting in April/May/June to discuss with ARC, ARC agreed to
meet and work it out, soliciting team availability. Dave will do presentation of proposal for
plume stability, trends analysis. RTOC is I’ week May, not good time. Dave says May tech mtg
still possible; Jack —will ask ARC team for dates in late May — early June. Jack will circulate
some dates via email to all of us fairly soon. Dave might like to look at OU-4 data as well

during that meeting. Dave Davis offered the BLM conference room for the meeting.

0 To be dealt with post-RI, feed into FS, won’t be part of RI report.

U Feasibility Study. Dave: awaiting direction of deferral before having ARC
proceed.

U Risk Assessment. Don’t wait for OU3 final approval, start OU1 HHRA workplan,
have tech calls instead of detailed tech memos, same approach as OU7, ARC agreeable, approval
of workplan would be key necessary agency approval before proceeding, don’t need interim
approvals. Jack will check with Alma on schedule. Dave: haven’t decided yet how to proceed.
Jeryl suggested (and Dave S agreed) having the risk assessors schedule a call to discuss next
steps, general direction on both OU-1 and OU-3. Dave —somewhat slowed down due to deferral,
etc. Jack will talk with Alma and Jamey and others to get potential dates; Dave will talk with
Sophia and contractor support.

| Bottled water. Outreach to tribe needed before stop bottled water program. EPA
will wait until RI final before make decision about tribe’s bottled water. EPA received
correspondence from ARC, haven’t responded. Need to work with ARC to strategize dealing
with well owners who are not connected to city water. ARC provided information about who is
connected and who 1s not etc., ready to discuss. Jack will email Dave to get discussion started.
(not done yet; Jack unsure whose court this is in after ARC sent latest domestic well status to
EPA; Dave checking with EPA attorneys on this approach. Dave suggested a working group
meeting to discuss strategies to remove bottled water program and make final connections to
City water; Jack agreed as a next step to check our calendars; should attorneys participate in this
discussion? Dave —better to have a clearer understanding first before involving attorneys. Dave
has lost contractor support for bottled water program.) Ginny reported 1ssue with bottled water
logistics, bottles blown all around reservation, Ginny contact Jack, maybe arrange central drop-
off point. Jack has not heard from Ginny yet; in her court.

OU3. Process Area:

U Remedial Investigation. Report reviewed, NDEP comments end of March, don’t
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anticipate significant comments, Hill and BLM comments received, Dave will review Hill
comments end of March, awaiting YPT comments, working to get their grant in place. Dave no
progress recently, but no one has any heartburn over lack of progress for now; deferral
resolution/next steps is a higher priority.

[ Risk Assessment.

o0 HHRA workplan. Workplan prepared, Dave will distribute, maybe end of April, no time now
to address, looking at end May for submitting comments to ARC.

FS/PP/ROD. Complete RI and HHRA, de-prioritize FS.

OU4a. Evaporation Ponds:

U Data Results. Schedule: DSR to agencies 3/15/17, data evaluation report by
4/24/17. ARC reviewing draft DSR by BC, to agencies hope end March, BC will be available for
questions on DSR, data evaluation will be mostly by Coppers team with some BC, to ARC April,
to agencies May or early June. Dave happy to have a discussion at the same time as OU-1 plume
stability tech meeting.

OU7. Wabuska Drain:

U/ Phase 1. DSR and data evaluation submitted, discussed at 1/31 technical meeting,
agreed Phase 1 data 1s sufficient and can proceed with HHRA/ERA, Dante sent approval letter.

0 CBI submitted comments, YPT submitted comments, EPA incorporated and submitted, can
followup with ARC and schedule discussion.

0 Dante requested slides that AECOM presented at meeting, John to followup with Don,
distribute to agencies.

0 Add bullets to gantt chart to include comments on report, ARC responses, ete. Need to
strategize the steps needed to get to RI and HHRA | then add to Gantt chart.

0 Dante submitted comments to ARC, and suggested additional phase(s) should be planned.

_ YPT sampling.
0 SAP/QAPP.

== EPA QAMS approved.
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= Peer Review. Reviewed by CBI, NDEP, BLM, ARC. Comments from ARC, QAMS
reviewed. EPA to do letter response to ARC comment. Ginny thinks Ernest made some of the
suggested changes, Dante will coordinate.

o EPA lab/CLP. Services being conducted, analytical and data validation.

o Field work. Schedule: field work complete 3/15/17. Dietrick mobilized February, CBI
observed field work, completed field work in March. ARC questions about sampling strategy,
did Dietrick provide? Dante recalls QAPP was also SAP. Jack/Jeryl requested copy of daily
oversight reports, Dante will send when receive. Kevin working on field report, reported work
going well, same level of detail as BC. We don’t know when the YPT data will be available;
check in with Dante to see if he knows anything.

HHRA/ERA Scoping.
0 ARC questioned how to include YPT sampling results in HHRA.

0 EPA wants to proceed with HHRA for Phase 1 area, have Alma start, figure out process that
works for her in terms of agency input, interaction, etc. ARC will meet with team and get back to
us, can have a call to discuss.

0 Team for HRA scoping, Cynthia Woo in SF office, or Mark Weisberg, Alma asked about
using Cynthia, early decisions on exposure pathways is critical, Sophia Serda has been involved
in Carson River, maybe use her, and we have Ned Black for eco.

urther Sampling. Dante to have Hill scope potential sampling in rest of drain,
CBI would do sampling if ARC won’t perform, need funding.

ther Components. EPA to do strategy for peripheral components, rail spur,
Weber Reservoir.

0 Peripheral Components. ARC had not included in SAP but Jack said could add on, have
someone recon, do an addendum to SAP, not connected to rail spur.

o Rail Spur. Hill to prepare SAP, offer to let ARC do sampling as scoped, if they refuse we can
enforce order or do ourselves and bill them. Note Thompson Smelter is there too, rail spur not

just used for Anaconda mine, arca-wide usage, Arimetco had parcel there too.

0 Weber Reservoir. Dante will have CBI review USGS report, ARC will have team ready to
discuss. Cynthia shared Weber paper with Congressman, they offered to help.

OUS. Arimetco:

. Public Meeting, Consultations. Conducted public meeting on 12/12, WRPT
Consultation 12/13, YPT on 12/14, EPA sent follow-up letters.
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URRRT. Regional Remedy Review Team, reviews remedies between $25-50M,
conducted our review, held follow- up discussion with management, sent memo to EPA HQ,
expect response this week. HQ will decide whether remedy warrants national RRT review. Dante
follow-up. Jeryl -RRRT complete and ROD now in DC for HQ review. This should be complete
5/6, and Dave Davis has not heard anything yet. Dave —CR still undecided at this point.

‘ _ ROD/Response Summary. Draft ROD reviewed by section chiefs, counsel, CI at
FPA 'NDEP/BLM all changes incorporated, sent to BLM HQ, holding before sending to EPA
HQ pending RRRT memo review by HQ. HQ BLM review 3/16-4/15; address/incorporate by
5/1. Anticipate 90d for routing/signature BLM/DOI routing, by 7/31.

U Responsiveness Summary. Added to ROD, same timing and path now.

_ Enhanced Evaporation. SPS pilot test, final report. McGinnis requested the EE
pilot monthly reports, Dante will post on SP.

‘ Water Balance model. Updates underway, Jack reported worlc in progress,
incorporating dissolved solid data into model, stay tuned in coming weeks.

U Free Use Permit. DD: NDEP application for borrow material, to be used as cover,
out%zdc site boundary but on BLM public land, requires EA/EIS. ARC started discussions with
BLM on potentially buying the public land within mine property, handled at District office. No
update.

ARC UAO Docket No. 9-2007-0005 (RI/FS site-wide)

Dante Rodriguez
Remedial Project Manager
U.S. EPA Region 9

75 Hawthorne Street, SFD-8-2
San Francisco, CA 94105

(415)972-3166
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